Georgetown Branch Renovation & Expansion Project Timeline

2004

- Completed Strategic Plan
- Began Facility/Site Study

2005

- Completed Facility/Site Study
- Council endorsed new Library in principle

2006

- Confirmed expansion on existing site
- Created Georgetown Branch Planning Committee
- Hired architectural firm

2007

- Developed conceptual plans and budget estimates
- Hosted consultation sessions
- Submitted major report to Council re: support of Georgetown Branch renovation & expansion project
- Project on hold due to funding uncertainty
- Held Transition Workshop for staff
- Created Building Committee (site visits)
- Began issuing Newsletters

2008

- Council confirmed temporary site
- Council approved funding for the Georgetown Branch renovation & expansion and Cultural Centre alterations
- Council approved the pursuit of LEED certification at the Silver level

2009

- Council approved joint capital campaign
- Project delayed due to unavailability of temporary site
- Council approved 5% inflationary increase to project due to one year delay

2010

- Council approved installation of geothermal system
- Council approved construction management approach
- Construction on hold until temporary site available

2011

- Hired construction management firm
- Completed demolition/site preparation (July)
- Began construction (August)

2012

- Construction
- Moved back from temporary site

2013

- Received furnishings
- Set up Branch
- Branch reopened January 18, 2013